

JAIPUR VIDYUT VITRAN NIGAM LIMITED
Office of the Dy. Chief Engineer (IT&CRP)
Old Power House Premises, Near Ram Mandir , Bani Park, Jaipur-302006.
FAX / PH - 0141-2201355 / PH-0141- 2201355,

No: JPD/ Dy. CE (IT & CRP)/TN 35 / F/D. 224

Date 14.6.10

To,
All Prospective Bidders

The following amendments are hereby issued against RFP No JPD/SE(IT&CRP)/IT/TN-35 To implement "OFF the shelf" OEM ERP web based solution in Rajasthan Electricity Distribution Companies.

7.6 Detailed work plan with timelines

Please refer Schedule of Completion for the format.

Table 10: Revised Schedule of Completion

1.	Delivery and Installation of Hardware	3 Months from date of issue of Purchase Order
2.	Delivery and Installation of Databases	2.5 Months from date of issue of Purchase Order
3.	Study and submission of SRS	2 Month from the date of issue of work order
4.	Finalization of SRS after JVNL's suggestions and Submission of final SRS for approval	1 month from date of providing the suggestions to IP
5.	Implementation of software and completion of Final Testing	5 Months from the date of completion of Activity # 4 above
6.	UAT by JVNL	2 months after completion of Activity #5 above
7.	Commencement of Training	After Finalization of SRS and to be completed before Go-Live


M

8.	Completion of Pilot Phase and Go-Live in all respect with Integration	2 Months after completion of Activity # 6 above.

SECTION-III-PART-II: Pre Qualification Requirements : The bidder will furnish the solvency certificate as under :

Bidder must provide a Solvency Certificate from a Scheduled bank along with this bid document.	Rs 100.00 Crores
--	------------------


 (A.K.Kalla)
 Dy. Chief Engineer (IT&CRP)


 14.6.10